

**AGREEMENT FOR CONSULTANT SERVICES
AMENDMENT NO. 1**

Project: Fiddymment Creek Sanitary Sewer
HR Green Job #: 171470
Original Contract Value: \$ 149,500.00
Amendment #1: \$ 18,668.26
Revised Contract Value: \$168,168.26

AMENDMENT NO.1

Whereas, the Village of Homer Glen heretofore entered into a contract approved by the Village Board on August 8, 2018 with HR Green, Inc.

Whereas, revisions and additions to the original contract are necessary to accommodate additional scope of work requested by the Village of Homer Glen.

Whereas, a detailed Scope of Work is provided in Exhibit A as attached herein and shall be considered part of this Amendment.

Whereas, the foregoing changes and additions were not anticipated and were not provided for in the original contract;

Therefore, it is necessary to expand the contractual scope and upper limit of compensation to be paid under the contract, as such:

- The original Fiddymment Creek Sanitary Sewer Project Construction Engineering Services Agreement shall remain intact.

Whereas, this Amendment will provide the appropriate adjustments to include the labor fee and the direct cost for the items identified above.

Whereas, the adjusted upper limit of compensation will exceed the original contract by not more than \$18,668.26

Now, therefore, the parties hereto do mutually agree to changes to the AGREEMENT FOR CONSULTANT SERVICES as detailed above.

Save as to these provisions, all other terms and conditions of said contract are to remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment #1 on this 13 day of FEBRUARY, 2019.

FOR VILLAGE OF HOMER GLEN

ATTEST:

By 
Village Clerk

By 
Village President

FOR HR GREEN, INC.

ATTEST:

By _____
Project Manager

By 
Vice President

EXHIBIT A

Wetland/WOTUS Boundary Verification

COMPANY understands that the Fiddymment Creek Sanitary Sewer Project has begun but is on hold because the original wetland delineation/report completed by Huff & Huff in 2009 is outdated. Therefore, the United States Army Corps of Engineers (ACOE) is requesting that a wetland boundary verification/update be completed using the original delineation. And, since the project is located within Forest Preserve and potentially high quality, the ACOE also requests that all FQI data be updated.

COMPANY will utilize a sub-consultant Applied Ecological Services (AES) to complete the wetland and Waters of the United States (WOTUS) boundaries. An ecologist will visit the Fiddymment Creek Sanitary Sewer Project site and delineate the location of all "Wetlands" and "Waters of the US" that intersect the proposed sewer corridor per Huff & Huff's 2009 wetland delineation report and boundaries provided by CLIENT. COMPANY will flag the wetland/waters locations using pink pin flags then use a GPS Unit (accurate to within one meter) to survey each flag. COMPANY anticipates delineating five WOTUS crossings and one Wetland. FQI data will be collected and updated for the wetland area only. COMPANY will provide one color aerial map that includes the location of the delineated WOTUS and/or Wetlands in relation to the proposed corridor and Fiddymment Creek.

Permit Clearing

Illinois Environmental Protection Agency (IEPA) Notice of Intent (NOI)

The project will disturb more than one acre of land and therefore requires that a NOI be submitted to the IEPA. This is required under the ILR-10 General Permit. COMPANY will complete the NOI form and submit to the IEPA on the CLIENT's behalf.

Stormwater Pollution Prevention Plan (SWPPP)

COMPANY will complete a IDOT style Stormwater Pollution Prevention Plan and submit it to the IEPA. A SWPPP is a requirement of the ILR-10 permit through the IEPA.

Army Corps of Engineers (ACOE) – Regional Permits

COMPANY will apply for permits through the ACOE's Regional Permit Program. It is assumed that the project will require Regional Permit 7 (Temporary Construction Activities) and Regional Permit 8 (Construction of Underground Pipeline and Utility Crossings). One application will be submitted for coverage under the two Regional Permits. If the ACOE requires any additional field work or surveys, they can be provided for an additional fee. Additional surveys including but not limited to bat surveys, archaeological surveys, mussel surveys or other environmental/historical surveys are not included in this addendum. COMPANY cannot guarantee approval or approval schedule on applied for permits.

Threatened and Endangered Species Evaluation - EcoCAT

COMPANY will consult the Illinois Department of Natural Resources (IDNR) EcoCAT tool. The EcoCAT tool is required as part of the IEPA and ACOE permitting. A review fee of \$128.00 is assumed for this task. COMPANY has included this review fee in the addendum fee amount.

Will-South Cook County Soil and Water Conservation District (SWCD)

COMPANY will consult the SWCD on the CLIENT's behalf. The plans will be submitted to the SWCD for review. The assumed review fee of \$3,798.00 has been included in this proposal. This review fee covers erosion and sediment control inspections during construction and is required as part of the ACOE permitting.

United States Fish and Wildlife Service (USFWS) Section 7 Update

COMPANY will review the original Section 7 review submittal prepared by Huff & Huff in 2011. COMPANY will work with a sub-consultant and will then update the USFWS Section 7 review according to the USFWS Section 7 Consultation website guidance.

Exhibit B
COST PLUS FIXED FEE
COST ESTIMATE OF CONSULTANT SERVICES

DF-824-034
 REV 12/04

FIRM
Project
 PRIME/SUPPLEMENT

HR Green Inc.
Village of Homer Glen

OVERHEAD RATE 1.57
 COMPLEXITY FACTOR 0

DATE 01/11/19

ITEM	MANHOURS (A)	PAYROLL (B)	OVERHEAD & FRINGE BENF (C)	IN-HOUSE DIRECT COSTS (D)	FIXED FEE (E)	Outside Direct Costs (F)	SERVICES BY OTHERS (G)	DBE TOTAL (H)	TOTAL (B-G)	% OF GRAND TOTAL
Wetland/WOTUS Boundary Verification	4	169.62	266.31	81.01	63.21		3,000.00		3,580.15	19.18%
Permit Clearing	94	3,759.25	5,902.03	100.00	1,400.89	3,925.94			15,088.10	80.82%
TOTALS	98	3,928.88	6,168.33	181.01	1,464.10	3,925.94	3,000.00	0.00	18,668.26	100.00%

Exhibit B

AVERAGE HOURLY PROJECT RATES

FIRM HR Green Inc.
 PTB _____
 PRIME/SUPPLEMENT _____

DATE 01/11/19

SHEET 1 OF 1

PAYROLL CLASSIFICATION	AVG HOURLY RATES	TOTAL PROJECT RATES			Wetland/WOTUS Boundary Verification			Permit Clearing			0			0					
		Hours	% Part.	Wgtd Avg	Hours	% Part.	Wgtd Avg	Hours	% Part.	Wgtd Avg	Hours	% Part.	Wgtd Avg	Hours	% Part.	Wgtd Avg			
Principal	75.00	6	6.12%	4.59	0			6	6.38%	4.79									
Project Manager	42.41	64	65.31%	27.69	4	100.00%	42.41	60	63.83%	27.07									
Project Engineer	27.32	28	28.57%	7.81				28	29.79%	8.14									
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
		0																	
TOTALS		98	100%	\$40.09	4	100%	\$42.41	94	100%	\$39.99	0	0%	\$0.00	0	0%	\$0.00	0	0%	\$0.00